EXPERIMENT NO. 08

PRIORITIZING ONLINE LEARNING PLATFORM REQUIREMENTS

USING MOSCOW AND KANO IN JIRA

Tools Used: Jira Course Outcome: CO2 Date: 28/10/2026

PROBLEM STATEMENT

You are tasked with developing an Online Learning Platform. The platform should include the following functionalities: Course Enrollment and Registration Video Lecture Streaming Interactive Quizzes and Assignments Progress Tracking Dashboard Peer-to-Peer Discussion Forums Certificate Generation Use Jira to categorize and prioritize these requirements using MoSCoW and Kano techniques.

AIM

To categorize and prioritize the functional requirements of an Online Learning Platform in Jira using the MoSCoW and Kano techniques.

SOFTWARE / TOOLS REQUIRED

- Jira Software (Cloud) – Scrum project
- Web browser

THEORY

An Online Learning Platform provides course enrolment, video lectures, quizzes, progress tracking, discussion forums and certificates. Not all of these are equally important for the first release, so they are prioritized.

MoSCoW answers “what must be delivered in this release?”, whereas the Kano model answers “how will each feature affect learner satisfaction?”. Applying both gives the product owner a balanced decision.

Requirement	MoSCoW	Kano
Course Enrollment and Registration	Must Have	Basic
Video Lecture Streaming	Must Have	Performance
Interactive Quizzes and Assignments	Should Have	Performance
Progress Tracking Dashboard	Should Have	Performance
Peer-to-Peer Discussion Forums	Could Have	Excitement
Certificate Generation	Could Have	Excitement

PROCEDURE

Step 1: Login

● Open a web browser and navigate to the Jira website.

● Login - https://id.atlassian.com/login

● Sign in to your Jira account using your registered email address and password.

Step 2: Create a New Project


● Click Create Project.

● Select Scrum

● Enter the project name as Online Learning Platform.

● Choose Team-managed.

● Click Create.




Create a New Project

Step 3: Open the Backlog

● Select the Online Learning Platform project.

● Click the Backlog tab.

● Create a new sprint if one is not already available.



Open the Backlog

Step 4: Create the Project Requirements as Tasks

● Create the following six tasks:

● Course Enrollment and Registration

● Video Lecture Streaming

● Interactive Quizzes and Assignments

● Progress Tracking Dashboard

● Peer-to-Peer Discussion Forums

● Certificate Generation

Create the Project Requirements as Tasks

Step 5: Add Tasks to the Sprint

● Drag all six tasks into Sprint 1.

● Verify that all tasks are added to the sprint.

Add Tasks to the Sprint

Step 6: Start the Sprint

● Click Start Sprint.

● Set the sprint duration to 1 Week.

● Click Start.

Start the Sprint

Step 7: Prioritize Requirements Using the MoSCoW Model

● Open each task and add a label for its MoSCoW priority (e.g. MoSCoW-Must, MoSCoW-Should, MoSCoW-Could).

Requirement MoSCoW Priority

Course Enrollment and Registration Must Have

Video Lecture Streaming Must Have

Interactive Quizzes and Assignments Should Have

Progress Tracking Dashboard Should Have

Peer-to-Peer Discussion Forums Could Have

Certificate Generation Could Have

● Save each task.

Step 8: Categorize Requirements Using the Kano Model

● Add another label to each task based on the Kano model.

Requirement Kano

Course Enrollment and Registration Basic

Video Lecture Streaming Performance

Interactive Quizzes and Assignments Performance

Progress Tracking Dashboard Performance


Peer-to-Peer Discussion Forums Excitement

Certificate Generation Excitement

Step 9: Verify the Prioritization

● Open each task and verify that both the Kano labels are correctly assigned.

● Ensure all six tasks are displayed in the Sprint Board.



Verify the Prioritization

EXPECTED OUTPUT

- Scrum project “Online Learning Platform” with six requirement tasks in Sprint 1.
- Each task labelled with its MoSCoW and Kano category as in the table above.
- Sprint board displaying all six tasks with their labels.

RESULT

Thus the requirements of the Online Learning Platform were created in Jira and categorized and prioritized using the MoSCoW and Kano techniques.